

Jonathan Weinzapfel  
Mayor



Matthew B. Arvay  
Chief Information Officer  
PHONE (812) 435-7853  
FAX (812) 435-5646  
EMAIL [info@evansvillegis.com](mailto:info@evansvillegis.com)

CITY OF EVANSVILLE  
***GIS Department***

---

CIVIC CENTER COMPLEX ROOM 205  
1 N.W. MARTIN LUTHER KING, JR. BLVD.  
EVANSVILLE, INDIANA 47708

# Vanderburgh County GIS Technical Committee Meeting Minutes from Jan 17, 2007

## Meeting Participants

The meeting convened at 9:15 a.m. on Jan 17, 2007 in room 100 of the Civic Center. Those in attendance included the following:

Laura Howell  
Carolyn Poole  
Greg Grabner  
Susie Craig  
Ryan Key

Dave Bottomley  
Larry Chapman  
Roger Lehman  
Lori Gonyer

## Review and Approval of Previous Minutes

The minutes from the previous meeting were reviewed and approved. The minutes are available on the GIS home webpage.

## **Status of Projects Tasks**

### **Projects in Progress**

#### **Sub Review- Committee**

##### **Parcel Maintenance**

Ryan reported continuing to update the Book and Page number to the database. He is also creating property code count reports for Perry and Pigeon Township. Once the reports are finished he will begin to update the condo layer. There was a general discussion regarding the addition of new editors to the parcel project they also discussed the process of using dummy parcels inside City View, because of the turnaround times of the new parcels

##### **Utility Conversion**

Greg reported that EWSU has hired a consulting firm to update the water and sewer models, but new information at this time.

##### **City Storm Water Project**

Laura H. commented that they are continuing to enter their data into the model. They have entered 2 more miles of pipe to bring their total up to 133 miles of pipe and entered 51 more structures to bring the total to 6202 structures.

##### **County Storm Water Project**

Laura H commented that they are continuing to enter their data into the model. They have entered 32 more miles of pipe to bring their total up to 37 miles of pipe and entered 942 more structures to bring the total to 1342 structures. This last month was their first full month of editing into the model.

##### **AVL Project**

Greg G reported that Tri State Communications will be installing additional hardware to the service trucks at County Highway garage, and they will also be updating the software. We are planning to have live AVL points on the website by the end of the month.

##### **Street Addressing**

Laura H. commented we have updated the 2400 block of Fulton to Kratzville Rd. the name changes at the new bridge. I have updated Dorothy Drive so it does not connect to the Lloyd Expressway. I also updated Rusher Creek to connect to Hwy 41. I added a new subdivision called Centerra Ridge section 1 located near Telephone and Diego Dr. This new

subdivision includes the following new streets: Barlow Ct., Vierling Dr, Taralon Dr., Takara Dr., Lanyard Dr., and Pomona Dr.

Also there is a new Street Network layer on the X drive which will be replacing the current 2000 Streets layer. This will hopefully eliminate the confusion with the name of the layer.

The addressing sub-committee has will be sending out the addressing standards to most departments and will look forward to their responses.

### **Arc IMS Websites**

Greg G reported we will be updating the Building Commission, Area Plan Commission, and Urban Forestry to the new public kiosk template. He also spoke about the adult probation internal website that we released last month, which helps officers find residences for offenders outside of the 1,000 foot boundaries of schools and other locations where children gather.

### **Traffic Signal Project**

Laura H reported this project will be mapping the traffic signal equipment. They entered 34 new indicators, which brings the total to 95 pedestrian indicators. Conduit lines have a total of 40 lines, 25 hand holds, and 22 loops which have all stayed the same.

### **City View Projects**

Dave Bottomley reports for these projects.

**Citizen Request Management System:** - Configuration: He is continuing to work with Municipal to format a CityView web server to connect to the internal server, which can display the selected pages for the public use.

**Planning (Zoning):** Configuration: They are still working on the Permitting application before the planning application can be configured.

### **Other Business**

Hazus training has been rescheduled for February 26 – 28 at EMA headquarters

Roger commented about an upcoming 3 day earthquake training event hosted by the State of Indiana; please contact Roger at the Building Commission 436-7867 for more info.

New member of the GIS Technical Committee is Lori Gonyer she is the new County Assessors  
Chief Deputy

## **Next Meeting**

The next Evansville/Vanderburgh County GIS Technical Meeting is scheduled for Feb 21,  
2007, at 9:15 a.m., Room 204 of the Civic Center, 1 NW Martin Luther King Jr. BLVD.