

Jonathan Weinzapfel  
Mayor



Matthew B. Arvay  
GIS Director  
PHONE (812) 435-6197  
FAX (812) 436-7863  
EMAIL [info@evansvillegis.com](mailto:info@evansvillegis.com)

CITY OF EVANSVILLE  
***GIS Department***

---

CIVIC CENTER COMPLEX ROOM 104  
1 N.W. MARTIN LUTHER KING, JR. BLVD.  
EVANSVILLE, INDIANA 47708

# Vanderburgh County GIS Technical Committee Meeting Minutes from December 21st, 2005

## Meeting Participants

The meeting convened at 9:15 a.m. on Dec 21st, 2005 in room 100 of the Civic Center. Those in attendance included the following:

Susie Craig  
Laura Howell  
Roger Lehman

David Bottomley  
Greg Grabner

## Review and Approval of Previous Minutes

The minutes from the previous meeting were reviewed and approved. The minutes are available on the GIS home webpage.

## Status of Projects Tasks

### Projects in Progress

#### Sub Review- Committee

#### Parcel Maintenance

Greg commented that it is under regular maintenance mode.

## **Water and Sewer Utility Conversion**

Laura H reported the numbers are the same 190 for sewer and 43 for water out of about 300 quarter sections.

## **Storm Water Project**

Greg commented they are in maintenance mode, with about 40 -50 % completed. S Craig commented the information would benefit dispatch, since they receive sewer back up calls.

## **Street Addressing**

Susie Craig asked about the University Parkway cad drawing, Laura commented we have requested it from the engineer firm, but we haven't received it yet. Laura reported for edits, we changed a driveway to have the correct name Boulder Pass. Added one new subdivision, located off of Mohr, Springlake Valley sect 1, Breeze Creek, Wisteria Lane, Lisas Way, Kyle Dr, Blackberry Hill, Farmers Terrace.

Roger commented his office is collecting the addresses for the manufactured home parks, along with lot layouts. Laura with the GIS office offered to help with data migration into the GIS system.

## **Arc IMS Websites**

Greg commented that the Building Commission has transitioned into a new Freeance website template. Roger hasn't had any complaints on the new website.

## **GPS**

Laura H reported no new comments from the Surveyors. The unit is receiving data; contact Linda Freeman for details on the data. Surveyors are still in contact with CORS.

## **2005 State Color Ortho Photography**

Greg commented he has been in communications with the State and mid January is the delivery date; all tiles are good, except for one. They will send all tiles, and then the State will re-fly that one area in the spring. Once our data is received, the GIS department must create an image catalog, and put on the servers. There was general discussion about the size of the new photos, and data connectivity. Greg also commented that we are receiving infrared images.

## City View Projects

**Animal Control:** In Production Phase: Dave commented the application is up and running for several weeks now.

**Code Enforcement:** In Design Phase: They have had several training sessions; the database is now merged with the animal control database. The application is installed here on the server and Municipal is doing some of the last minute adjustments.

**Permitting:** In data collection phase. Had a meeting last week with Roger and Dale Hart to go over data mapping and conversion. Training is set for Jan 5th and 6th

**Citizen Complaint:** In data collection phase. Dave is looking into adapting the code enforcement module to fit this application.

## Other Business

GIS User Group Meeting Topic is: No User group for December

Registrations in now open for the INGIS conference in Indy on March 7 & 8.

## Next Meeting

The next Evansville/Vanderburgh County GIS Technical Meeting is scheduled for Jan , 18<sup>th</sup> 2006, at 9:15 a.m., Room 100 of the Civic Center, 1 NW Martin Luther King Jr. BLVD.